SCOPE OF WORK
Lower Butte Creek Project
Phase 111 Facilitation/Coordination

1. Scope of the project: Butte Creek, as it traverses through the Butte Sink, Butte Slough, and
Sutter Bypass to the confluence with Sacramento River, is an extremely complex mix of
diversion structures, operational schedules, and stakeholder/user groups. This complexity
and interdependence of the various user groups and diversion structures, require a very high
level of local stakeholder/user group input. A very effective first phase developed
constructive dialog and input from a majority of the affected parties and resulted in the
identification of several alternatives for enhanced fish passage in each of the Project’s three
areas. A second phase was implemented to work with the stakeholder groups to reach
consensus on a preferred alternative, complete preliminary engineering design and
environmental review and to identify a responsible entity in each of the three areas. The
responsible entity will assume the contractual responsibility for construction of the selected
alternatives and the O&M responsibility for the enhanced structures.

Phase 111 of the project, construction, is ready to begin in two of the areas and the third area
is reaching final determination with this year’s work. Cooperation between the projects as
they proceed is of utmost importance in ensuring that the system will work as a whole.
Facilitation of the distinct and disparate groups is needed to ensure that as issues arise, an
understanding is reached and recorded which meets the project goals of enhancing fish
passage while maintaining the viability of associated agricultural and managed wetlands
operations.

Additional funding is required to continue stakeholder input and resolution of issues through
permitting and construction/implementation of selected and approved enhancement projects.

General tasks include: 1) Continue to meet with landowner groups to assist them in decision
making for final design and construction of the fish passage enhancements in each of the
three action project areas; 2) Facilitate meetings with regulatory agencies, resource agencies,
local government and interested groups to ensure that the project meets federal, state and
local requirements; 3) Work with funding sources, write funding proposals and facilitate
funding agreements for construction of the projects.

The timeframe is: 1) Coordinate/facilitate FY 2000 Phase Il & I11 Projects 1/1/00 to 3/31/01,
2) Facilitate agreements/funding for FY 2000 Phase 1l & 111 projects 7/01/00 to 3/31/01; 3)
Complete RFPS for FY 2000 Phase 111 projects 10/1/00 to 3/31/01.

2. Justification and benefits of the project:
Objective: Continuation of stakeholder coordination facilitation will ensure that restoration
actions meet the needs of all of the disparate users, and will also by virtue of stakeholder
buy-in enhance the long-term effectiveness of restoration actions.
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The Lower Butte Creek Project, Final Project Report, June 30, 1998, defined a list of
alternatives (structural and operational) for sites identified in the project area in the Revised
Draft Restoration Plan for the AFRP, May 30, 1997. Lower Butte Creek Phase I (b) Final
Report, August, 1999 further identified issues and assisted stakeholders in proceeding with
selection of a preferred action. The stakeholders are now ready to proceed with Phase 11,
preliminary engineering/environmental review, of the project. Additional funding is required
to assist them in decision-making, conflict resolution and funding development for Phase I,
construction/implementation, of the Project.

Related Benefits:

Improved fish passage through the 12 water control structures located in the lower reaches of
Butte Creek and the Sutter Bypass is expected to improve the long-term sustainability of
natural production of anadromous fish populations, in particular spring-run chinook salmon
and steelhead. Maintenance of habitat for waterfowl and other resident species including
species of special concern and maintaining the viability of associated managed wetlands and
agriculture is expected to improve the health and long-term sustainability of waterfowl and
other resident species including species of special concern.

Relation to Existing Plan: Actions: #14, 15, 16, 18, 19, 22, 23; Evaluations: #1, 2, 3,4, 6, 7,
9, 10, 11. The Project represents actions required to facilitate/coordinate Phase 111, final
design and construction, of the Lower Butte Creek Project. Phase I, I (b) and Il have been
completed. The completed phases identified the existing conditions, identified multiple
alternatives to correct the conditions affecting fish passage, selected preferred alternatives
and completed the preliminary engineering and environmental review on the preferred
alternatives.

Question/Scientific Hypothesis: Can the Lower Butte Creek Project area be screened,
hydraulically configured and operated to reduce delay of adult fish and entrainment of
juvenile fish to a level acceptable under ESA/CESA, for chinook salmon and steelhead
during controlled-flow conditions?

3. Monitoring and data evaluation:
None Required. Monitoring and data evaluation will be completed in each of the Phase Il
projects.

4. Work to be performed and deliverables:

Task I.  Facilitation of Landowner meetings
la.  Schedule landowner/stakeholder meetings to develop Phase 1l & 111
strategies; develop agendas; record minutes; distribute correspondence, pertinent
information and minutes to landowner/stakeholder groups.
Deliverable: Meeting reports and minutes from landowner/stakeholder meetings
on Phase Il projects.
Timeframe:  January 1, 2000 to March 31, 2001
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Task 2.

Task 3:

Task 4:

5. Budget:

Facilitate cooperative meetings with federal state and local agencies and
groups

2a. Schedule meetings with federal, state and local agencies/groups (Steering
Committee) to discuss project issues and resolve conflicts; develop agendas;
record minutes; distribute minutes and pertinent information to group.

Deliverable: Meeting reports and minutes from Steering Committee meetings.
Timeframe:  July 1, 2000 to March 31, 2001

Funding Development
3a. Write funding proposals to raise funding for proposed Phase 111 projects.

Deliverable: Funding proposals for Phase I11 projects.
Timeframe:  July 1, 2000 to March 31, 2001.

Develop Request for Proposals (RFPs)
4a. Work with landowner/stakeholder groups to develop RFPs for
construction/implementation of the fisheries enhancement projects.

Deliverable: Copies of RFPs for all funded Phase 111 projects.
Timeframe:  October 1, 2000 to March 31, 2001.

Listed below in Table 2 is the Project budget with a breakdown into the following

categories: 1) direct labor hours; 2) direct salary and benefits; 3) overhead and indirect costs;
4) service contracts; 5) material and acquisition costs; and, 6) miscellaneous and other direct
costs. Table 3 contains a quarterly breakdown of the Project costs.
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Table 2 - Example cost breakdown table

Overhead
Labor Material and | Misc. and
Direct Direct (General, Acquisition other
Project Labor | Salaryand | Admin. Service | Contracts Direct
Phase and Hours Benefits | and fee) | Contracts Costs Totals
Task
Task 1 300 15900 2180 10150 35550
taskla. 145 6100 1220
Task 2: 300 15900 2180 10150 35550
task 2a. 125 6100 1220
Task 3: 250 13250 2650 15900
task3a
task 3b.
Task 4: 125 5300 1060 6360
task 4a.
TOTAL 62550 10510 20300 93360
Table 3 - Sample quarterly budget
Task | Quarterly | Quarterly | Quarterly |Quarterly | Quarterly | Total Budget
Budget Budget Budget |Budget Budget
Jan-Mar | Apr-Jun |Jul-Sep 00|Oct-Dec Jan-Mar
00 00 00 01
Task 1 35550
Taskla.| 7110 7110 7110 7110 7110
Task 2: 35550
task 2a.| 7110 7110 7110 7110 7110
Task 3: 15900
task3a. 5300 5300 5300
Task 4: 6360
task 4a. 3180 3180
TOTAL| 14220 14220 19520 22700 22700 93360
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